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de maximis, inc. 

July 15, 2010 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 38- June 2010 
Lower Passaic River Study Area (LPRSAJ Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement - Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The Progress 
Report satisfies the reporting requirements of Paragraph 42 of said Settlement 
Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On June 3, CPG and EPA held a conference call to. discuss semi-volatile 
organic compound (SVOCs) analytical issues in crab tissue. 

• On June 10, CPG and EPA held a conference call to discuss the CPG and 
Tierra schedule to remove the Physical Water Column Monitoring (PWCM) 
River and Newark Bay moorings. 

• On June 14, CPG, EPA, and EPA and CPG contractors held a conference 
call to discuss the remaining fish tissue analysis issues. 

• On June 21, CPG and EPA held a conference call to discuss the EPA's 
comments on the Fish QAPP Addendum 3 and Benthic QAPP Addendum 2. 
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• On June 22, CPG, EPA, and EPA and CPG contractors held a monthly 
Progress Call to discuss modeling activities. 

• On June 23, CPG participated in the semi-annual LPR/NB Modeling Program 
Meeting. 

Correspondence 

• On June 1, EPA approved the 2010 Bathymetry QAPP. 
• On June 4, EPA provided a response on the revised Fish Tissue Analysis 

Plan Part 2 (eel and white perch tissue samples) to CPG. 
• On June 8, CPG provided a memorandum providing the proposed analysis of 

the invertebrate tissue cultured in the estuarine and freshwater sediment 
samples collected in the fall of 2009 Benthic Survey to EPA. 

• On June 8, CPG acknowledged receipt of the updated ECOM-SEDZLJS 
code from HydroQual. 

• On June 8, CPG submitted a revised Fish Tissue Analysis Plan for white 
perch to EPA. 

• On June 8, CPG submitted revised Fish QAPP Addenda 3 and 4 and 
responses to EPA comments to EPA. 

• On June 8, CPG notified EPA that the reprocessed data from the fall PWCM 
program was received from the contractor and was being reviewed. 

• On June 10, EPA notified the CPG that all of the moorings for the Newark 
Bay and Lower Passaic River PWCM programs should be left in place with 
the objective of capturing low flow data during the upcoming months. 

• On June 11, CPG submitted a draft Habitat Survey QAPP (Benthic QAPP 
Addendum 3) to EPA. 

• On June 14, CPG submitted a revised white perch tissue sample analysis 
spreadsheet to EPA and received approval from EPA to use in the analysis 
of white perch tissue. 

• On June 14, CPG provided the schedule for the June PWCM sampling 
activities to EPA. 

• On June 15, EPA provided approval of the complete Tissue Sample Analysis 
Plan for the 2009 fish/decapod sampling effort to CPG. 

• On June 15, CPG submitted the May 2010 Monthly Progress Report to EPA. 
• On June 15, EPA provided comments on the Fish QAPP Addendum 3 and 

Benthic QAPP Addendum 2 to CPG. 
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• On June 17, EPA provided requested AXYS audit findings pertinent to 2008 
Low Resolution Coring (LRC) dioxin split sampling analyses to CPG. 

• On June 18, EPA provided comments on the Benthic QAPP Addendum 2 to 
CPG. 

• On June 21, CPG provided a letter to EPA acknowledging receipt of draft 
versions of ECOM-SEDZLJS and RCATOX codes. 

• On June 21, EPA provided comments on the Fish QAPP Addendum 3 to 
CPG. 

• On June 22, CPG submitted revised Fish QAPP Addendum 3 and Benthic 
QAPP Addendum 2 to EPA. 

• On June 24, EPA authorized start of the spring 2010 Fish Community Survey 
and conditional approval of Fish QAPP Addenda 3 and 4 with editorial 
comments to be addressed in final QAPP versions. 

• On June 28, CPG received comments from EPA on the draft LRC Summary 
Report. 

Work 

• CPG initiated the spring 2010 Benthic Community Survey on June 2 and 
completed the work on June 11. 

• CPG initiaJed the spring/summer 2010 Fish Community Survey and 
supplemental collection of small foraging fish on June 23 

• CPG performed the 2010 Bathymetry Survey on June 9-23. 
• CPG continued the spring 2010 PWCM deployment with a servicing/ transect 

survey conducted June 16-23. 
• CPG Modeling Team continued work on the HydroQual SEDZLJS Sediment 

Transport Model code. 
• CPG Modeling Team continued work on the SEDZLJ Sediment Transport 

Model Code. 
• CPG continued reviewing the fall 2009 PCWM data. 
• CPG completed reviewing data from the March 16 wet weather PWCM 

event. 
• CPG continued planning activities for the Chemical Water Column Monitoring 

(CWCM) QAPP. 
• CPG continued processing of fish tissue samples for chemical analyses. 
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{b) Results of Sampling and Tests 

• On June 15, copies of lab EDD files and Excel data tables from the March 
16, 2010 PWCM High-Flow Event that were validated in May 2010 and the 
associated field measurements taken at the time of sampling were posted to 
the PREmis web portal. 

• On June 16, CPG submitted data collected pursuant to the 2009 Benthic 
Survey QAPP (sediment data) and the 2009 Fish/Decapod Tissue QAPP 
(crab tissue data) to the EPA. 

• On June 21, CPG submitted validated 2009 Benthic Survey Sediment data to 
the EPA. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will conduct the fourth instrument servicing and transect event for the 
PWCM in July, assuming low flow DQOs have not been achieved. 

• CPG will process the 2010 Bathymetry Survey data. 
• CPG will continue processing fish tissue samples for chemical analyses. 
• CPG will continue reviewing the fall 2009 PWCM data. 
• CPG will continue planning activities for the CWCM QAPP. 
• CPG will continue the spring/summer 2010 Fish Community Survey and 

supplemental collection of small foraging fish. 
• CPG will conduct the summer 2010 Benthic Community Survey and 

collection of select sediment samples co-located with small foraging fish 
collection locations. 

• CPG will conduct an Avian Survey. 
• CPG will conduct a Habitat Survey. 
• CPG Modeling Team will continue work on the Sediment Transport Model 

codes SEDZLJS and SEDZLJ. 
• CPG will participate in monthly LPR/NB Modeling Program progress calls 

with EPA and EPA contractors. 
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(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

None encountered. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

Willard F. Potter 
Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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